Minutes of 9/7/2011 NWOD Weekly Agency Meeting

Paul Fuglevand to: Hernandez.Kathryn, brees, epalmer, eugenepak, 'Skance, John',

Laura.Briefer 09/09/2011 05:28 PM

From: "Paul Fuglevand" <pfuglevand@dofnw.com>

To:

Cc: <David.Wilson@erm.com>, "Rob Webb" <rwebb@dofnw.com>, "Cooper, Dave" <dcooper@dofnw.com>,
"Elizabeth Milodragovich" <emilodragovich@dofnw.com>, "Kevin Murray" <kmurray@chapman.com>,
<Sheila.Dcruz@bp.com>, "Eve Barron" <EveBarron@chevron.com>, "Tom Rinehart"
<Tom.Rinehart@chevron.com>, "Renee Zollinger" <renee.zollinger@slcgov.com>, "Galen Williams"

<gwilliams@earthfax.com>

Attached is my summary of the 9/7/2011 NWOD Weekly Agency Meeting.? The next weekly
meeting is scheduled for September 24, 2011 as there is not any sediment removal activity
scheduled until early October.? Until we meet ?I will issue weekly progress reports to summarize
the site progress.?

Please contact me with any questions or comments.?

Paul Fuglevand

Dalton, Olmsted & Fuglevand, Inc.

10827 NE 68th Street, Suite B

Kirkland, WA 98033

Phone 425 827-4588

Cell 206 660-3079

This electronic message transmission contains information that may be confidential and/or privileged work product
prepared in anticipation of litigation. The information is intended for the use of the individual or entity named above. If
you are not the intended recipient, please be aware that any disclosure, copying distribution or use of the contents of this
information is prohibited. If you have received this el ectronic transmission in error, please notify me by telephone at
(425) 827-4588, or by electronic mail, pfuglevand@dofnw.com

From: Hernandez.Kathryn@epamail.epa.gov [mailto:Hernandez.Kathryn@epamail.epa.gov]

Sent: Wednesday, September 07, 2011 3:16 PM

To: Laura.Briefer@slcgov.com

Cc: David.Wilson@erm.com; brees@utah.gov; epalmer@utah.gov; eugenepak@chevron.com;
pfuglevand@dofnw.com; Steve.Ferry@bp.com

Subject: NWOD Construction Meetings

As a follow-up to the construction meeting today attended by the Utah DERR, the EPA and
DERR will likely not attend the weekly meetings through September 21. This is based solely on
the representation that the site will be prepped (laying pipes, constructing access roads)
through this time and that remedial action will not start until October. However, to keep the
EPA and DERR informed of the site progress during this time, the agencies request an update
memo after each weekly meeting through September 21 (updating the schedule and outlining
any outstanding issues that need to be resolved). If there are questions, we will contact the
working group. The EPA and DERR request that any outstanding issues be brought forth as
quickly as possible for resolution.

The DERR and EPA (likely by phone) will plan to participate in the September 28, 2011
construction meeting to evaluate the site in preparation for the de-watering and subsequent



sediment removal in the first part of October. As for future project planning, both agencies will
be on-site once sediment removal begins. As this time gets closer, we request a more detailed
schedule so travel plans and site visits can be coordinated.

Please send the agencies a summary of the minutes from the meeting today for our records.

Thank you,

Kathryn Hernandez
NWOD RPM

Kathryn Hernandez

USEPA, Region VIII (8EPR-SR)
1595 Wynkoop Street

Denver, CO 80202

(303) 312-6101(office)

(720) 352-7497(cell)
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MINUTES of WEEKLY AGENCY MEETING
NWOD SEGMENT 1 — Residual Sediment Removal

Minutes Date: September 9, 2011
Prepared by:  Paul Fuglevand (DOF)
Meeting Date: September 7, 2011, 10:00 am to 11:00 am

Location:
Attending:

On-Site Project Trailer
Sign-in sheet attached.
Conference Line: Sheila D’curz (BP)

1. SA
A
B.

FETY
Not currently handling contaminated material on site.
When exclusion zones are in place, Working Group representatives and regulatory compliance
personnel (Visitors) will:
1. Sign in and out at the DOF trailer.
2. View site from trailer area or walk along the road that parallels the west wide of the canal
without entering the controlled work zones.
3. If Visitor access is required into the controlled work zones, Visitor will meet with
Envirocon for work zone protocol orientation, and will follow Envirocon’s directions for
entering the work zone.

1. GENERAL PROGRESS OF THE WORK

A.

Work performed prior week:

1. Completed SPA, including paving.

2. Prepped bypass pump and fuel pad area.

3. Began installing construction fencing.

4. Began work on haul road around SPA.

Work planned for upcoming week:

1. Envirocon to continue haul road construction; dependent on Tesoro approval of base
material.

2. Envirocon to arrange continued bypass pipe fusing activities with Water Movers

3. Continue support activities from first 3 weeks of original schedule.

Results of visual inspections and confirmation sampling of excavated canal zones: None to
report.
Results of water quality monitoring:

1. DOF in process of getting equipment. It will include a data logger to record turbidity
multiple times per day.

2. When monitoring begins, there will be 2 fixed turbidity locations; 1 upstream, 1
downstream of excavation activity; the associated data loggers will be downloaded
daily and 24-hour average turbidity calculated for each location.

3. A portable unit will also be available for random checks or if one of the other units fails.

4. The canal will be visually inspected twice daily for persistent sheen due to excavation.

5. Process changes will be made based upon daily average of turbidity readings.

Air monitoring results:

1. Waiting on lab results for first background sampling event; samples were submitted for
analysis on 8/29/2011.

2. Second round of background monitoring was started 9/6/2011. Location 6 may be moved
for subsequent sampling events (currently near on-site power generator).

Schedule update
1. Tesoro Access - Schedule Issues:
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a. Envirocon was unable to work North of SPA until 30-day access agreement was
established with Tesoro to allow work on their property and to establish
requirements to cross the Tesoro buried pipelines.

b. 30-day access agreement with Tesoro was finalized 9/6/2011 that allows for
construction of the access road and the bypass pipelines.

c. The final access agreement with Tesoro to allow for movement of impacted
sediment across Tesoro is in progress and expected by the mid September.

2. Schedule status: The contractor is currently updating the schedule to account for the
Tesoro access delays. The initial indications for the updated schedule indicate:

a. Dewatering of the Test Section will begin approximately October 5, 2011.

b. Test segment excavation will begin approximately October 12, 2011.

C. Projected completion of the Segment 1 residual sediment removal project has
shifted to the end of December 2011.

3. WORK APPROVALS: (Figure M1)
A. Figure M1 for Visual Inspection Status, Confirmation Sampling Results, Zone Status: No
visual inspection or confirmation sampling results to report this week. No figure to submit
B. Schedule for expected visual inspections and confirmation testing for the upcoming week:
None planned.

4. 1SSUES AND RESPONSES
Tesoro 30-day access agreement is in place to allow haul road and bypass pipeline construction.

5. REVISIONS AND/OR ADDENDUMS TO SAP/QAPP AND OTHER EPA APPROVED
DOCUMENTS
A. Revised Ambient Air Monitoring Plan sent to Kathy Hernandez (EPA) and given to Bill Rees
of UDEQ for review.

6. MEETING SCHEDULE

A. Weekly Meeting. No weekly meeting on September 14 or September 24, as the contractor will
be busy building haul roads and installing bypass pipeline. The next weekly meeting is
scheduled for September 28. In the interim a weekly progress memo will be issued to EPA and
UDEQ to summarize the site progress, and outstanding issues will be raised for resolution
rather than waiting for the next progress meeting. The Working Group will also provide EPA
and UDEQ an updated schedule for the Test Section dewatering and sediment removal so
travel and site visits can be planned accordingly.

7. OTHER ISSUES: None identified.

8. SITE WALK: No site walk.
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